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Change Title
Establish Interim Milestones for 200-LW.-1 300 Area and 200-LW-2 200 Area Laboratory Waste Group Operable Units RUFS

Description/Justification of Change

The 200 Areas Remedial Investigation/Feasibility Study Implementation Plan ~ Environmental Restoration Program, DOE/RL-
98-28, Rev. 0, established the approach for the assessment and remediation of 200 Area past-practice waste siles. Under this
strategy, over 800 waste sites are grouped into 23 process-based operable units (OUs), which in tum are grouped into 9 major
waste categories (€.8., process waste, Jandfills). The 200-LW-1 OU has been identified as the representative QU for two OUs
{200-LW-1 and 200-LW-2) assigned to the Chemical Waste Category. Based on the Implementation Plan, Tri-Party
Agreement M-013 milestones were established (Tri-Party Agreement Change Request M-13-97-01} for the submittal of RUVFS
work plans for individual QUs. Under Tri-Party Agreement Milestone M-013-00L., three RI/FS work plans were due by
12/31/01. The 200-LW-1 QU RI/FS work plan is one of three workplans that were delivered ta satisfy Milestone M-013-00L.
Tri-Party Agreement Change Request M-13.02-01 consolidated the 200-LW-1 300 Area and 200-LW-2 200 Area Laboratory
Waste Group Operable Units into a single RI/FS.

As specified in the Tri-Party Agreement, Section { .6, work plans must specify interim milestones for the OU that identily
completion dates for major tasks and deliverables specified in the work plans. The 200-LW-1 OU work plan includes a project
schedule with target project milestones, Based on this work plan schedule, the following interim milestones are proposed under
the Tri-Party Agreement to implement the activities for the RUFS process for this OU. Modificalions/deletions to existing
milestones are denoted using redbimwsisilwont; additions are denoted with shading.

M-015-46A Submit 200 Area Chemical Laboratory Waste QUs Remedial QOctober 31, 2005
Investigation Report, including the Past Practice Waste Sites
in the 200-LW-1 and 200-LW-2 200 Area Chemical Laboratory Groups

M-015-46B Submit 200 Area Chemical Laboratory Waste OUs Feasibility Siudy September 30, 2006
and Proposed Plan/Proposed Permit Modification, including the Past
Practice Waste Sites in the 200-LW-1 and 200-LW-2 200 Area Chemical

Laboratory Groups.

Impact of Change.
The interim milestones are consistent with Tri-Party Agreement Major Milestone M-015-00C, Complete all 200 Arca Non-Tunk
Farm OU Pre-ROD Site Investigations under Appraved Work Plan Schedules due December 31, 2008,

Affecied Documents
The Hanford Federa! Facility Agreement and Consent Order, as amended. and Hanford Site internal planning management, and

budget documents (e.g., USDOE and USDOE contractor Baseline Change Cuntrol documents: Multi-Year Work plan; Sitewide
Systems Engineering Control documents; Project Management Plans: and. if apprapriate Land Disposal Report requirements.)

The 200-LW-| and 200-LW-2 Chemical Laburatury Waste Group Operable Units RUFS Work Plan (DOE/RL.-2001-66).
200 Areas Remedial lavestigation/Feasibility Siudy Implementation Plan - Environmental Restorition Program, DOE/R]-98-
28, Rev. 0.
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